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Newmark/Muscoy Team Conference Call Notes 
2 May 2005 (2:00 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Francisco Arcaute/EPA 
 Adam Harvey/URS   
 Connie Biedel/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Bill Bryden/SBMWD 

   Mark Eisen/SBMWD 
   Terry Tonn/SBMWD 

 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Construction [Matt Dwyer] 

��Mike Lowe has not had a chance to sign off any items on the shakedown punch list checklist 
yet. 

Well Construction 

��Adam said ATSI did confirm they would be on the plant site on 4-5 May to support ACV-3 
and chlorine system programming. Cla-Val, Davis, Mike Worthington, and the chlorine 
system vendor, will also be onsite on Wednesday and Thursday to support ACV-3 and 
chlorine system programming and testing. 

��Adam said the critical startup issues at the treatment plant are the ACV-3 operation and the 
chlorine system programming. 

��Mike Lowe said there shouldn’t be an issue at the treatment plant that would hold up startup. 
The City can operate the chlorine system in manual if necessary. 

��Mike Lowe said that installation of In-Situ transducers in the monitoring wells was 
completed. Two cables are needed and Terry is rounding those up. 

��Mike said the data from the wells should get to the SCADA system okay; this remains to be 
tested. 

��Dennis stated that INW transducers would be available in approximately 18 wells to validate 
SCADA data from the In-Situ transducers. 

��Mike will send an email out to the team on 5 May with go/no go to move ahead with 
shutdown. This will be based on monitoring well transducer status and treatment plant status. 

��Dennis wants to be sure the water level data coming from the SCADA system is consistent 
with the hand level data, and that it tracks parallel with the INW’s. SCADA data will be 
needed by URS from the City on 11 May to perform this evaluation. This decision will be 
made on 13 May and will lead to a go/no go decision for the staged extraction well startup. 

��Adam waiting on comments on the O&M manual. Will send an email reminder to Bill with 
copy to Stacey. 

�� Stacey to follow-up on the Muscoy O&M review and advise Kim. 

General 

��No conference call next Monday, 9 May. 
��The technical meeting is confirmed for 9 May, at 9:00 A.M., in the classroom. 

Community 

��None. 
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Next Conference Call 

Monday, 16 May 2005, 2:00 P.M.; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


